Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Calhoun County Courthouse
Tenant: County: | Calhoun
Customer: State of WV - BTOP Funding
LCR #: BB07A01 FTR Project #: 1205703
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: PO Box 266, Grantsville, WV_26147 drop-down).
GPS Start: 38.9242 -81.0947 Sngle tenant Bulding |
CO: Grantsville GPS Stop: 38.9235 -81.0956 IRigm of Way Considerations:
Brief description of the special
wWork. Place fiber cable to Calhoun County Courthouse and Calhoun County Public Library.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 887 Existing $5.953 $940 $155 $155 $2,130 $9.332.68 oo reusable ronfescer rte |
Entrance Fiber 82C 190 New $522 $0 $0 $0 $564 $1,086.00  Fntrance cable ]
$0.00 ]
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 1,077 $6,474.68 $940 $155 $155 $2,694.00 $10,418.68 |
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
Broadband use Place fiber to Calhoun County Courthouse - New Entrance. New entrance cable is aerial and has no environmental
impact.
extra capacity 216 Estimated Build: 899" Actual Build: 1077 Difference: 178'. Difference between estimated/actual may be attributed to
the placement of slack loops.

I herebv certifv the estimates contained on this LCR approval form are true and accurate.
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June 7, 2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

SHPO Clearance

WVDEP Storm Water Clearance
COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

Jouae. (R butlow

6/10/2011
Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 6/29/2011

Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: 6/27/2011

Signature: GIT Michael L. ich, Project ject Director Date
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